

বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন

বিএসসি ভবন, সন্টগোলা রোড, চট্টগ্রাম

বাণিজ্য ও অপারেশন বিভাগের ২০২৩-২০২৪ অর্থ-বছরের ক্রয় পরিকল্পনা

(ক) জ্বালানি তেল আমদানি পরিকল্পনাঃ

ক্রমিক নং	শিরোনাম	পরিমাণ (মেট্রিক টন) (+/-১০%)	ক্রয়ের ধরণ	অর্থের উৎস
(i) পরিশোধিতঃ				
১.	জুলাই-ডিসেম্বর ২০২৩ সময়ে পরিশোধিত জ্বালানি তেল আমদানি	১৬,৮০,০০০	জি-টু-জি মাধ্যমে	বিপিসি'র নিজস্ব বাজেট
২.	জুলাই-ডিসেম্বর ২০২৩ সময়ে পরিশোধিত জ্বালানি তেল আমদানি	১৫,৮৫,০০০	উন্মুক্ত মাধ্যমে	বিপিসি'র নিজস্ব বাজেট
৩.	জানুয়ারি-জুন ২০২৪ সময়ে পরিশোধিত জ্বালানি তেল আমদানি	১৬,২৫,০০০	জি-টু-জি মাধ্যমে	বিপিসি'র নিজস্ব বাজেট
৪.	জানুয়ারি-জুন ২০২৪ সময়ে পরিশোধিত জ্বালানি তেল আমদানি	১৬,৮০,০০০	উন্মুক্ত মাধ্যমে	বিপিসি'র নিজস্ব বাজেট
(ii) অপরিশোধিতঃ				
৫.	জুলাই-ডিসেম্বর ২০২৩ সময়ে অপরিশোধিত জ্বালানি তেল আমদানি	৬,০০,০০০	জি-টু-জি মাধ্যমে	বিপিসি'র নিজস্ব বাজেট
৬.	জানুয়ারি-জুন ২০২৪ সময়ে অপরিশোধিত জ্বালানি তেল আমদানি	৮,০০,০০০	জি-টু-জি মাধ্যমে	বিপিসি'র নিজস্ব বাজেট

(খ) ২০২৩-২০২৪ অর্থ-বছরে ইস্টার্ন রিফাইনারী লিমিটেড এর জন্য আমদানি পরিকল্পনাঃ

ক্রমিক নং	ক্রয়তব্য পণ্য/সেবার বর্ণনা	ক্রয়তব্য পরিমাণ	ক্রয় পদ্ধতি	অর্থের উৎস
১.	MS Plate	১ লট (৬৮০ মেট্রিক টন)	উন্মুক্ত দরপত্র	বিপিসি'র নিজস্ব বাজেট
২.	CRS Coil	১ লট (২০০০ মেট্রিক টন)	উন্মুক্ত দরপত্র	বিপিসি'র নিজস্ব বাজেট

=O=

ইঞ্জিঃ আমেনা ফেরদৌসী
ব্যবস্থাপক (বাঃ ও অপাঃ)
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন
চট্টগ্রাম
০৬.০৭.২০২৬

মোহাম্মদ জাহিদ আহমেদ
উপ-সহব্যবস্থাপক (বাঃ ও অপাঃ)
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন
চট্টগ্রাম।
০৬/০৭/২০২৬

মুস্তফা কুদরুত-ই-ইলাহী
মহাব্যবস্থাপক (বাঃ ও অপাঃ)
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন
চট্টগ্রাম।
০৬/০৭/২০২৬

জাহিদ আহমেদ
(অতিরিক্ত সচিব)
পরিচালক (অপা. ও পটি.)
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন

এ বি এম আজাদ এলডিসি
চেয়ারম্যান (সচিব)
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন
০৬/০৭/২০২৬

TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division
 Agency: Bangladesh Petroleum Corporation (BPC)
 Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
ER/I&C/ATG/01/2020	Installation of Auto Gauging at 37 Tanks of Eastern Refinery Limited (ERL)	Set	37	OSTEM (ICT)	ERL	BPC	37.00	Planned Dates									Dec. 2023		
								Planned Days											
								Actual Dates		22/09/2020	23/12/2020	15/02/2021	23/05/2021	27/05/2021	23/06/2021	9 Months			
ER/I&C/F&G/01/2022	Fire and gas Detection System for ERL	Lot	01	OSTEM (ICT)	ERL	BPC	40.00	Planned Dates									June 2024		
								Planned Days											
								Actual Dates		10/07/2022	20/09/2022	10/11/2022	10/02/2023	15/02/2023	20/03/2023	9 Months			
	Lightning Protection System for ERL	Lot	01	OTM	ERL	BPC	25.00	Planned Dates		15/09/2023	30/09/2023	15/10/2023	15/11/2023	22/11/2023	07/12/2023	4 Months	June 2024		
								Planned Days											
								Actual Dates											



Eng. Mamshad Karim Anwar
 DGM (Dev.)
 Eastern Refinery Ltd.
 Chattogram, Bangladesh.

TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
	Fire and Gas Detection with Automatic Extinguishing System for ERL Plant Area (Reforming, ABP, SCP and Metering Station)	Lot	01	OSTEM (ICT)	ERL	BPC	450.00	Planned Dates		15/10/2023	18/12/2023	31/12/2023	31/01/2024	07/02/2024	05/03/2024	5 Months	June 2024		
								Planned Days											
								Actual Dates											
ERL/TS/ETP-01/2021	Installation of API Separator at ERL (ETP)	Lot	01	OSTEM	BPC	BPC	175.50	Planned Dates											
								Planned Days										10 Months	
								Actual Dates	N/A	03/08/2022	05/09/2022	08/12/2022	30/01/2023	02/02/2023	02/03/2023	7 Months			



Eng. Mamshad Karim Anwar
DGM (Dev.)
Eastern Refinery Ltd.
Chattogram, Bangladesh.

TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
ER/E&G /MCCP ANEL/T B6204/ 21-22	Replacement of MCC Panel of TB6204 at ERL Tankfarm	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	29.50	Planned Dates										31/12/ 2023		
								Planned Days												
								Actual Dates		Re-Tender 01/06/ 2022	04/07/ 2022				01/12/ 2022					
ER/E& G/Generator Bus/21 -22	Replacement of Generator Bus including Switchgears at ERL	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	249.50	Planned Dates										30/06/ 2024		
								Planned Days												
								Actual Dates		Re-Tender 05/12/ 2022	06/02/ 2023				16/05/ 2023					
ER/E& G/MC CPAN EL/AB P/21- 22	Replacement of MCC Panel of Bitumen Processing Plant at ERL	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	19.80	Planned Dates										31/12/ 2023		
								Planned Days												
								Actual Dates		22/03/ 2022	09/05/ 2022				17/11/ 2022					



TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
ER/E&G/Electrical/DEG-3/2023	Procurement of a 2MW Diesel Generator at ERL	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	349.90	Planned Dates		10/08/2023	24/09/2023	09/10/2023	13/11/2023	20/11/2023	18/12/2023		19/12/2024	
								Planned Days										
								Actual Dates										
	Replacement of Drum Manufacturing Unit.	Lot	01	OTM PG5	BPC	BPC	470.00	Planned Dates		02/01/2024	26/02/2024	30/05/2024	06/06/2024	13/06/2026	08/07/2024		30/07/2025	
								Planned Days										
								Actual Dates										
	Automatic Loading Arm for Bulk Bitumen Loading Unit.	Lot	01	OTM PG4	BPC	BPC	62.00	Planned Dates		19/07/2024	12/09/2023	24/12/2023	28/12/2023	04/01/2023	31/01/2024		23/09/2024	
								Planned Days										
								Actual Dates										



Page # 4

Eng. Mamshad karim Anwar
DGM (Dev.)
Eastern Refinery Ltd.
Chatto gram, Bangladesh.


TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Replacement of Process Boiler at ERL	Lot	01	OTM (International)	Ministry	BPC	136.00	Planned Dates		Work mostly completed, only some adjustment is needed.							June 2024
Planned Days																	
Actual Dates																	
	To Purchase a Fire Fighting Vehicle with Foam Tender	01	01	OSTEM (ICT)	ERL	BPC	30.00	Planned Dates		03/09/2023	22/10/2023	20/11/2023	20/12/2023	27/12/2023	15/01/2024		
Planned Days										50	79	109	116	135	135		
Actual Dates																	
	Replacement of C1201 & C1202 at ERL	Lot	01	OSTEM (ICT)	BPC	BPC	250.00	Planned Dates	N/A	20/06/2023	02/08/2023	23/08/2023	07/09/2023	14/09/2023	12/10/2023		30/06/2024
Planned Days										43	21	15	7	28	114	262	
Actual Dates									20/06/2023								


Page # 5

Eng. Mamshad karim Anwar
DGM (Dev.)
Eastern Refinery Ltd.
Chatto gram, Bangladesh.

TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
	ERL Topping Unit Furnace F1101 A/B Replacement	Lot	01	OTM	BPC	BPC	500.00	Planned Dates		Sep. 2023	Nov. 2023	Dec. 2023	Jan. 2024	Jan. 2024	Feb. 2024		June 2024			
								Planned Days			42	30	5	7	28	112	90			
								Actual Dates												
	Procurement of shell of Exchangers for ERL	Lot	01	OTM	BPC	BPC	95.00	Planned Dates		July 2023	August 2023	Oct. 2023	Nov. 2023	Nov. 2023	Jan. 2024		June 2024			
								Planned Days			42	30	5	7	28	112	150			
								Actual Dates												
	3 MW Ebara Steam Turbine Generator Rotor Assy. For ERL	Lot	01	DPM	BPC	BPC	70.00	Planned Dates									Dec. 2023			
								Planned Days			Shipment is in Progress									
								Actual Dates												


 Page # 6

Eng. Mamshad Karim Anwar
 DGM (Dev.)
 Eastern Refinery Ltd.
 Chattogram, Bangladesh.

TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (if Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
	Replacement of Compressor KM-1202 A/B of Reforming Unit	Lot	01	OSTEM	BPC	BPC	400.00	Planned Dates		Sep. 2023	Nov. 2023	Dec. 2023	Jan. 2024	Jan. 2024	Feb. 2024		June 2024		
								Planned Days											
								Actual Dates											
	Replacement of Tube Coil and Refractory of Asphaltic Bitumen Plant (ABP) Furnace 10F01 at ERL.	Lot	01	OTM (International)	BPC	BPC	36.00	Planned Dates		July, 2023	Sept. 2023	October 2023	Nov. 2023	Nov. 2023	January 2024		Dec. 2024		
								Planned Days											
								Actual Dates											
ER/Civ X/2023-24	Construction of RCC Dyke at ERL Tankfarm Area and CC at Inside and Outside of The Dyke	LS	LS	OSTEM	BPC	BPC	40.00	Planned Dates		23/11/2023	14/12/2023	04/01/2024	11/01/2024	14/01/2024	11/02/2024		11/10/2024		
								Planned Days			21	21	07	03	28	80	240		
								Actual Dates											


Page # 7

Eng. Mamshad karim Anwar
DGM (Dev.)
Eastern Refinery Ltd
Chattogram, Bangladesh.


TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
1	Design, Supply, Installation, Testing & Commissioning of HSD (Imported through SPM) Flow Meters with Pipelines at ERL	Lot	01	International Open Tendering Method	BPC	BPC	440.00	Planned Dates												
								Planned Days												
								Actual Dates		07/06/2022	08/08/2022	23/10/2022	06/02/2023	06/02/2023	05/03/2023	271 Days	9 months from L/C Opening			
	ইআরএল ইউনিট-২ এর জন্য পিওসিএল থেকে বার্ষিক ভাড়া ভিত্তিতে ১১.৬২৭ একর জমি লীজ গ্রহণ (ভূমি রেজিস্ট্রেশন ও বিবিধ খরচ বাবদ)	Acre s	11.627		BPC	BPC	230.00	Planned Dates										June. 2024		
								Planned Days												
								Actual Dates												
	Purchase of a Gas Chromatograph (GC) for LPG and RG Analysis	Nos.	01	OTM (ICT)	BPC	BPC	22.00	Planned Dates		01/10/2023	13/11/2023	13/12/2023	20/12/2023	23/12/2023	21/01/2024			21/05/2024		
								Planned Days			42	30	07	03	28	110	120			
								Actual Dates												


 Page # 8

Eng. Mamshad karim Anwar
 DGM (Dev.)
 Eastern Refinery Ltd.
 Chattogram, Bangladesh.

TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (if Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Construction of a New Laboratory Building with ISO 17025 Accredited Testing Facilities at ERL	LS	LS	QCBS/LS Method	BPC	BPC	140.00	Planned Dates		PLEASE, SEE DETAILS BELOW: (A), (B)								
Planned Days																		
Actual Dates																		
	(A) Consultant Appointment for planning and construction supervision of proposed New Lab Building							Planned Dates		07/08/2023	21/08/2023	10/10/2023	17/10/2023	20/10/2023	08/11/2023			
Planned Days									14	49	07	03	18	91	948			
Actual Dates																		
	(B) Appointment of Contractor and Execution of Proposed New Lab Building							Planned Dates		09/02/2024	02/03/2024	07/04/2024	14/04/2024	21/04/2024	19/05/2024			
Planned Days									21	35	07	07	28	98	730			
Actual Dates																		


 Page # 9

Eng. Mamshad karim Anwar
 DGM (Dev.)
 Eastern Refinery Ltd.
 Chattogram, Bangladesh.


TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
	Renovation of Storage Tanks No. 6101C, 6101D, 6105, 6107, 6119, 6132 & 6113 and Procurement of MS Plates for Tanks Nos. 6101D, 6106, 6112, 6116, 6136, 6143, 6149 and 6150	Lot	01	OSTEM	BPC	BPC	150.00	Planned Dates		PLEASE, SEE DETAILS BELOW: (A), (B), (C)									
								Planned Days											
								Actual Dates											
	(A) Renovation of Crude Oil Storage Tank No. 6101C	Lot	01					Planned Dates										Aug. 2023	
								Planned Days											
								Actual Dates		Aug. 2022	Sep. 2022	Sep. 2022	Oct. 2022	Nov. 2022	Nov. 2022				
	(B) Renovation of Product Storage Tanks No. 6105, 6107, 6119, 6132	Lot	04					Planned Dates										June. 2024	
								Planned Days											
								Actual Dates		Sep. 2022	Oct. 2022	Dec. 2022	May. 2023	May. 2023	June. 2023				


Page # 10

Eng. Mamshad karim Anwar
DGM (Dev.)
Eastern Refinery Ltd.
Chattogram, Bangladesh.

TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division
 Agency: Bangladesh Petroleum Corporation (BPC)
 Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	(C) Procurement of MS Plates for Renovation of Tank no. 6101D, 6106, 6112, 6116, 6136, 6143, 6149 and 6150	Lot	01					Planned Dates									June 2024	
				Planned Days														
				Actual Dates														
								Planned Dates										
								Planned Days										
								Actual Dates										
								Planned Dates										
								Planned Days										
								Actual Dates										



Eng. Mamshad Karim Anwar
 DGM (Dev.)
 Eastern Refinery Ltd.
 Chattogram, Bangladesh.


TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Design, Supply, Installation, Testing and Commissioning of Custody Transfer Flow Meter with Supervisory Control at ERL	Nos.	01	OSTEM (ICT)	Ministry	BPC	845.245	Planned Dates	N/A	10/01/2021	02/03/2021	23/03/2021	05/05/2021	12/05/2021	09/06/2021		31/12/2023
								Planned Days		0	52	21	42	7	28	150	844
								Actual Dates		10/01/2021	02/03/2021	11/04/2021	09/06/2021	10/06/2021	30/06/2021	171	
SD-01	Project Management and Consultancy Services for the Installation of ERL Unit-2	LS	LS	QCBS (ICT)	Ministry/ Purchase Committee	BPC	1836.157	Planned Dates		March, 2015	June, 2015	August, 2015	March, 2016	17/04/2016	19/04/2016	1 Year & 1 Month	30/06/2024
								Planned Days									
								Actual Dates									
SD-01	FEED Services for the Installation of ERL Unit-2	LS	LS	DPM	Ministry/ Purchase Committee	BPC	3231.128	Planned Dates						16/01/2017	18/01/2017		30/06/2023
								Planned Days									
								Actual Dates									


Page # 12

Eng. Mamshad Karim Anwar
DGM (Dev.)
Eastern Refinery Ltd.
Chattogram, Bangladesh.


ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division
 Agency : Bangladesh Petroleum Corporation
 Procurement Entity Name & Code : Bangladesh Petroleum Corporation/Eastern Refinery Limited
 Project/ Programme Name & Code : Installation of Single Point Mooring (SPM) with Double Pipe Line (224062300)

Package No	Description of Procurement Packages GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
GD-01	Procurement of SPM, PLEM & Others	Set	0.05	G to.G (DPM)	CCGP	China Exim Bank	276.22	Planned Dates							08.12.16		June, 2023				
	Procurement of 3LPE Coated Pipe (Φ36"/Φ18")	Km	10.94				918.88	Planned Days													
	Procurement of Block Valve Station	Nos	0.15				17.89	Actual Dates													
	Procurement of Pigging Station	Nos	0.10				8.38														
	Procurement of Storage Tanks	Nos	0.30				70.30														
	Procurement of Pumps & Motors	Nos	0.70				73.65														
	Procurement of Diesel generators	Nos	0.40				116.38														
	Procurement of Valves & Fittings	L.S	4.97%				161.91														
	Procurement of SCADA	Set	0.05				33.02														
	Procurement of Metering Station	Nos	0.05				58.98														
	Procurement of Security System	L.S	4.97%				10.00														
	Procurement of Fire Fighting Items	L.S	4.97%				90.66														
	Procurement of Mechanical Items	L.S	38.57%				29.96														
	Procurement of Electrical Items	L.S	4.97%				83.66														
	Procurement of Instrumental Items	L.S	4.97%				50.13														
	Total						8000.00														

As the Project is being implemented by EPC Contractor on Turn-Key basis information in column 11 to 15 are not relevant.


 Engr. Md. Sharif Hasnat
 Project Director (SPM)
 &
 General Manager (E&S)
 Eastern Refinery Limited

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division
 Agency : Bangladesh Petroleum Corporation
 Procurement Entity Name & Code : Bangladesh Petroleum Corporation/Eastern Refinery Limited
 Project/ Programme Name & Code : Installation of Single Point Mooring (SPM) with Double Pipe Line (224062300)

Package No	Description of Procurement Packages GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Advertise Prequalif (If Applicable)	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
WD-01	Installation of SPM, PLEM & Others	Set	0.01	G to G (DPM)	CCGP	China Exim Bank	173.38	Planned Dates							08.12.16		June, 2023				
	Installation of 3LPE Coated Pipe (Φ36"/Φ18")	Km	1.49				5201.02	Planned Days													
	Installation of Block Valve Station	Nos	0.02				38.29	Actual Dates													
	Installation of Pigging Station	Nos	0.01				3.43														
	Installation of Storage Tanks	Nos	0.04				358.13														
	Installation of Pumps & Motors	Nos	0.09				60.87														
	Installation of Diesel generators	Nos	0.05				43.75														
	Installation of Valves & Fittings	L.S	0.68%				88.10														
	Installation of SCADA	Set	0.01				0.44														
	Installation of Metering Station	Set	0.01				14.01														
	Installation of Security System	L.S	0.68%				0.70														
	Installation of Fire Fighting Items	L.S	0.68%				49.55														
	Installation of Mechanical Items	L.S	38.57%				25.73														
	Installation of Electrical Items	L.S	0.68%				47.59														
	Installation of Instrumental Items	L.S	0.68%				52.13														
	Civil Works	L.S	0.68%				914.82														
	Engineering & Site Supervision	L.S	0.68%				218.97														
	Additional Survey Soil Investigation	L.S	0.68%				157.02														
	EPC Mark Up/ Project Management & Completion	L.S	0.68%				552.07														
		Total									2000.00										

As the Project is being implemented by EPC Contractor on Turn-Key basis information in column 11 to 15 are not relevant.

Page #14



 Engr. Md. Sharif Hasnat
 Project Director (SPM)
 &
 General Manager (E&S)
 Eastern Refinery Limited

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division
 Agency : Bangladesh Petroleum Corporation
 Procurement Entity Name & Code : Bangladesh Petroleum Corporation/Eastern Refinery Limited
 Project/ Programme Name & Code : Installation of Single Point Mooring (SPM) with Double Pipe Line (224062300)

Package No	Description of Procurement Packages SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-01	Project Management Consultancy	LS	LS	QCBS (ICT)	CCGP	BPC	1000.00	Planned Dates	*	*	*	*	*	*	*	14.08.2016		June, 2023
								Planned Days										
								Actual Dates										

* ILF Consulting Engineers, Germany, the Consultant of closed "Installation of Single Point Mooring (SPM)" project has been engaged for "Installation of Single Point Mooring (SPM) with Double Pipe Line " project.


 Engr. Md. Sharif Hasnat
 Project Director (SPM)
 &
 General Manager (E&S)
 Eastern Refinery Limited

বার্ষিক ক্রয় পরিকল্পনাঃ ২০২৩-২০২৪ (ওয়ার্কস)

মন্ত্রণালয়/বিভাগ

সংস্থা

ক্রয়কারী এনটিটির নাম

ঃ বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়/জ্বালানী ও খনিজ সম্পদ বিভাগ।

ঃ বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন (বিপিসি)।

ঃ যমুনা অয়েল কোম্পানী লিমিটেড।

বাজেটঃ রাজস্ব খাত


প্যাকেজ নং	উন্নয়ন কর্মকাণ্ড/কার্যক্রমের নাম	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্ধের উৎস	বাজেট ২০২৩-২৪ (লক্ষ টাকা)	প্রক্রিয়াকরণ সময়/দিন	দরপত্র আস্থান	দরপত্র উন্মুক্ত করণ	দরপত্র মূল্যায়ন	প্রস্তাব অনুমোদন	চুক্তি সম্পাদন নোটিশ	চুক্তি স্বাক্ষর	চুক্তি স্বাক্ষরের মোট সময়	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭
১	মেরামত ও সংরক্ষন (অনাবাসিক ভবন)															
ডব্লিউ আর-১	বাঘাবাড়ি ডিপোর রিনোভেশন অব অফিস বিল্ডিং ,রেস্ট হাউজ।	লট	১	উন্মুক্ত দরপত্র	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	৫-সেপ্ট-২৩	২৬-সেপ্ট-২৩	১১-অক্টো-২৩	১৮-অক্টো-২৩	২৫-অক্টো-২৩	১৫-নভে-২৩	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								
২	মেরামত ও সংরক্ষন (অন্যান্য ভবন ও স্থাপনা)															
ডব্লিউ আর-২(ক)	ফতুল্লা ডিপোতে ট্যাংকলরী টার্মিনাল উচ্চকরণ ও অন্যান্য সংস্কার কাজ।	লট	১	উন্মুক্ত দরপত্র	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	১৫-সেপ্ট-২৩	৬-অক্টো-২৩	২১-অক্টো-২৩	২৮-অক্টো-২৩	৪-নভে-২৩	২৫-নভে-২৩	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								
ডব্লিউ আর-২(খ)	বাঘাবাড়ি ডিপোর ট্যাংকলরী টার্মিনাল সংস্কার কাজ।	লট	১	উন্মুক্ত দরপত্র	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	১৫-সেপ্ট-২৩	৬-অক্টো-২৩	২১-অক্টো-২৩	২৮-অক্টো-২৩	৪-নভে-২৩	২৫-নভে-২৩	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								
ডব্লিউ আর-২(গ)	বাঘাবাড়ি ডিপোর অভ্যন্তরীণ রাস্তার সংস্কার ও ড্রেন নির্মাণ।	লট	১	উন্মুক্ত দরপত্র	বিপিসি চেয়ারম্যান	বিপিসি	১০০.০০	পরিকল্পিত তারিখ	১৫- অক্টো-২৩	০৫-নভে-২৩	২০-নভে-২৩	২৭-নভে-২৩	০৪-ডিসে-২৩	২৫-ডিসে-২৩	৭০ দিন	১৮০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								

ডব্লিউ আর- ২(ঘ)	বাঘাবাড়ি ডিপোর বাউন্ডারি ওয়াল উচুকরণ/ রক্ষণাবেক্ষণ।	লট	১	উন্মুক্ত দরপত্র	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	১৫-অক্টো-২৩	০৫-নভে-২৩	২০-নভে-২৩	২৭-নভে-২৩	০৪-ডিসে-২৩	২৫-ডিসে-২৩	৭০ দিন	১২০ দিন	
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১			
								প্রকৃত তারিখ									
৩	মেরামত ও সংরক্ষণ (বৈদ্যুতিক স্থাপনা)																
ডব্লিউ আর-৩	রিনোভেশন অব ইলেকট্রিক সাব স্টেশন,লাইটিং সিস্টেম ও ক্যাবল প্রতিস্থাপন।	লট	১	উন্মুক্ত দরপত্র	বিপিসি চেয়ারম্যান	বিপিসি	৫০.০০	পরিকল্পিত তারিখ	২৫-সেপ্ট-২৩	১৬-অক্টো-২৩	০১-নভে-২৩	৮-নভে-২৩	১৫-নভে-২৩	৫-ডিসে-২৩	৭০ দিন	১২০ দিন	
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১			
								প্রকৃত তারিখ									

বাজেটঃ উন্নয়ন খাত

প্যাকেজ নং	উন্নয়ন কর্মকান্ড/কার্যক্রমের নাম	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	বাজেট ২০২৩-২৪ (লক্ষ টাকা)	প্রক্রিয়াকরণ সময়/দিন	দরপত্র আহ্বান	দরপত্র উন্মুক্ত করণ	দরপত্র মূল্যায়ন	প্রস্তাব অনুমোদন	চুক্তি সম্পাদন নোটিশ	চুক্তি স্বাক্ষর	চুক্তি স্বাক্ষরের মোট সময়	চুক্তি অনুমোদনী সম্পাদনের শেষ তারিখ
১	অনাবাসিক ভবন															
ডব্লিউ ডি-১	বাঘাবাড়ি ডিপোর অফিস ভবন সহ রেস্ট হাউজ নির্মাণ।	লট	১	আর এফ কিউ	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	১-অক্টো-২৩	২২-অক্টো-২৩	৬-নভে-২৩	১৩-নভে-২৩	২০-নভে-২৩	১১-ডিসে-২৩	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								
২	অন্যান্য ভবন ও স্থাপনা															
ডব্লিউ ডি-২	বাঘাবাড়ি ডিপোর ট্যাংকফার্ম এলাকায় সাইক্লোন ফেলিং/সিকিউরিটি পোস্ট/ওয়াচ টাওয়ার নির্মাণ।	লট	১	আর এফ কিউ	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	১-নভে-২৩	২২-নভে-২৩	৭-ডিসে-২৩	১৪-ডিসে-২৩	২১-ডিসে-২৩	১১-জানু-২৪	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								

ও	আসবাবপত্র															
ডব্লিউ ডি-৩	রেস্ট হাউজ ও অফিস বিল্ডিং এর আসবাবপত্র ক্রয়।	লট	১	আর এফ কিউ	বিপিসি চেয়ারম্যান	বিপিসি	৫.০০	পরিকল্পিত তারিখ	১৫-ডিসে-২৩	৫-জানু-২৪	২০-জানু-২৪	২৭-জানু-২৪	৩-ফেব্রু-২৪	২৪-ফেব্রু-২৪	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								
৪	যন্ত্রপাতি ও সরঞ্জামাদি															
ডব্লিউ ডি-৪(ক)	বাঘাবাড়ি ডিপোতে আই পি বেসড সিসিটিভি সিস্টেম সরবরাহ, স্থাপনা ও নবরূপায়ন।	লট	১	উনুজ দরপত্র	বিপিসি চেয়ারম্যান	বিপিসি	২০.০০	পরিকল্পিত তারিখ	১-ডিসে-২৩	২২-ডিসে-২৩	৬-জানু-২৪	১৩-জানু-২৪	২০-ফেব্রু-২৪	১৩-মার্চ-২৪	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								
ডব্লিউ ডি-৪(খ)	বাঘাবাড়ি ডিপোতে ফায়ার পাম্প,জকি পাম্প, সাব-মারজিবল পাম্প, ফায়ার মনিটরসহ হাইড্রেন্ট লাইন সরবরাহ ও স্থাপন নেটওয়ার্কসহ ফায়ার যন্ত্রপাতি স্থাপন।	লট	১	আর এফ কিউ	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	১-ডিসে-২৩	২২-ডিসে-২৩	৬-জানু-২৪	১৩-জানু-২৪	২০-ফেব্রু-২৪	১৩-মার্চ-২৪	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								
ডব্লিউ ডি-৪(গ)	বাঘাবাড়ি ডিপোতে ৪০০ কেভিএ (প্রাইম) নতুন ডিজেল জেনারেটর সরবরাহ ও স্থাপন কাজ।	লট	১	আর এফ কিউ	বিপিসি চেয়ারম্যান	বিপিসি	১০.০০	পরিকল্পিত তারিখ	১-ডিসে-২৩	২২-ডিসে-২৩	৬-জানু-২৪	১৩-জানু-২৪	২০-ফেব্রু-২৪	১৩-মার্চ-২৪	৭০ দিন	১২০ দিন
								পরিকল্পিত দিন	০	২১	১৫	৭	৭	২১		
								প্রকৃত তারিখ								


(জি.এ.এ মুদ্দ)

উপ-মহাব্যবস্থাপক (প্রকৌশল ও উন্নয়ন)

যমুনা অয়েল কোম্পানী লিমিটেড



Annual Procurement Plan

Ministry/Division: Ministry of Power, Energy and Mineral resources /Energy and Mineral Resources Division
 Agency: Bangladesh Petroleum Corporation (BPC)
 Procuring Entity Name & Code: Padma Oil Company Limited

Budget: Development 2023-2024

Project/ Programme Name & Code: Other Buildings & infrastructure, Code No. 4111317

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million (TK)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to contract signature	Time for completion of contract
1	Construction of Workshop at Refuelling Station of Hazrat Shahjalal International Airport	No.	1	OSTE	MD, POCL	BPC	8	Planned Dates	-	4/Nov/23	06/Dec/23	05/Jan/24	02/Feb/24	09/Feb/24	08/Mar/24	125	05/Sep/24
2	Car Parking Shed at Refuelling Station of Hazrat Shahjalal International Airport	Item	1	OSTE	MD, POCL	BPC	2	Planned Dates	-	28/Oct/23	29/Nov/23	29/Dec/23	26/Jan/24	02/Feb/24	01/Mar/24	125	30/May/24
3	Construction of Refueller Shed at Sylhet Aviation Depot	Item	1	OSTE	MD, POCL	BPC	7.5	Planned Dates	-	18/Sep/23	20/Oct/23	19/Nov/23	17/Dec/23	24/Dec/23	21/Jan/24	125	20/May/24
	Construction of Shed	Item	1	OSTE	MD, POCL	BPC	1.5	Planned Dates	-	30/Oct/23	01/Dec/23	31/Dec/23	28/Jan/24	04/Feb/24	03/Mar/24	125	01/Jun/24

প্রকৌশলী মোঃ শাকিল হাফিজ
 প্রকৌশল ও পরিচালনা বিভাগ
 পদ্মা অয়েল কোম্পানী লিমিটেড

Engr. Md. Faruk Hossain Mahmud
 Assistant General Manager (E&P)
 Padma Oil Company Limited

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million (TK)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Construction of Security Guard Room at Main Gate of KAD	No.	1	OSTE	MD, POCL	BPC	1.5	Planned Dates	-	10/Oct/23	11/Nov/23	10/Jan/24	07/Feb/24	14/Feb/24	13/Mar/24		11/Jun/24
6	Construction of Approach Road of Proposed Pitolgari Jet A-1 Depot	Item	1	OTM	MD, POCL	BPC	30	Planned Dates	-	7/Apr/24	05/May/24	04/Jun/24	02/Jul/24	09/Jul/24	06/Aug/24		03/Feb/25
7	Installation of Jet A-1 pumping station including coalescer filter separator, Jet A-1 Storage tank, 20" piping, 16" double jet A-1 feeder pipeline, 1500 KVA Substation and DCS/SCADA at KAD, Hsia	Item	1	OSTE	MD, POCL	BPC	890	Actual Dates	-	27/Apr/22	21/Jun/22	7/Sep/22	2/Jan/23	24/Jan/23	20/Feb/23		
8	Installation of 12" pipeline from DOI-4	Item	1	OSTE	MD, POCL	BPC	2	Planned Dates	-	*	09/May/24	08/Jun/24	06/Jul/24	13/Jul/24	10/Aug/24		07/Feb/25
9	Construction of 13KL capacity of HSD tank with dispensing unit at Hsia	Item	1	OSTE	MD, POCL	BPC	5	Planned Dates	-	7/Apr/24	32	30	28	7	28	125	
10	RCC hardstand surrounding tank firm area at KAD and O/A, Construction of Sampling Shed.	Item	1	OSTE	MD, POCL	BPC	7	Planned Dates	-	7/Oct/23	08/Nov/23	08/Dec/23	05/Jan/24	12/Jan/24	09/Feb/24		08/Aug/24
					Total Taka (in Million)		954.5										

প্রকৌশলী মোঃ শাকিল মাসুম
 ব্যবস্থাপক (প্রকৌশল ও পরিচালনা) প্রকৌশল ও পরিচালনা বিভাগ
 পদ্মা অয়েল কোম্পানী লিমিটেড

Md. Faruk Hossain Mahmud
 Assistant General Manager (E&I)
 Padma Oil Company Limited

Annual Procurement Plan

Ministry/Division: Ministry of Power, Energy and Mineral resources /Energy and Mineral Resources Division
 Agency: Bangladesh Petroleum Corporation (BPC)
 Procuring Entity Name & Code: Padma Oil Company Limited
 Project/ Programme Name & Code: Machinery & Equipment; Code No. 4112316

Budget: Development 2023-2024

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million (TK)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of 2 nos Aircraft Refueller at HSI A	Set	1	OTIM	MD, POCL	BPC	150	Planned Dates	-	9/Jun/23	06/Feb/23	07/Apr/23	05/May/23	12/May/23	09/Jun/23	17	06/Dec/23
2	Procurement of 2 nos jet A-1 Hydrant Dispenser	Set	3	OTIM	MD, POCL	BPC	50	Planned Dates	-	-	28	60	28	7	28	144	-
3	Purchase, installation of Diesel driven towing vehicle for operating portable Hydrant Dispenser at HSI A	Sets	1	OSTE	MD, POCL	BPC	6.5	Planned Dates	-	17/Aug/20	19/Oct/20	11/Jan/21	24/Jan/21	25/Jan/21	28/Feb/21	-	27/Aug/21
4	Procurement of 2 set 110 KW pump motor with cable and Starter at HSI A	Set	1	OSTE	MD, POCL	BPC	30	Planned Dates	-	17/Nov/23	15/Dec/23	13/Feb/24	12/Mar/24	19/Mar/24	15/Apr/24	151	17/Aug/24
5	Procurement of 12 nos refuelling coupling c) 2.5 inch 300 metre Hose pipe for refueller and dispenser at HSI A	Set	1	OSTE	MD, POCL	BPC	9.5	Planned Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	151	26/Nov/24

প্রকৌশলী মোঃ শাকিল মাসুদ
 ব্যবস্থাপক (প্রকৌশল ও পরিকল্পনা)
 প্রকৌশল ও পরিকল্পনা বিভাগ
 পদ্মা অয়েল কোম্পানী লিমিটেড

Eng. Md. Faruk Hossain Mahmud
 Assistant General Manager (E&P)
 Padma Oil Company Limited


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million (TK)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to contract signature	Time for completion of contract
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Supplying, Installation, Testing & Commissioning 1000 KVA Generator at Hazrat Shahjalal International Airport	Set	1	OSTE	MD, POCL	BPC	30	Planned Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	151	26/Nov/24
7	Procurement of 3 nos of 35kl capacity Aircraft refueller with trailer at HSIA	Set	1	OSTE	Chairman, BPC	BPC	300	Planned Dates Planned Days Actual Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	151	26/Nov/24
8	Procurement of 3 nos of Hydrant Dispenser at HSIA	Set	1	OSTE	Chairman, BPC	BPC	150	Planned Dates Planned Days Actual Dates	-	30/Nov/23	28/Dec/23	26/Feb/24	25/Mar/24	01/Apr/24	29/Apr/24	151	27/Oct/24
9	Procurement of Diesel Driven Pumping set at OIA	Set	1	OSTE	MD, POCL	BPC	3.5	Planned Dates Planned Days Actual Dates	-	30/Jan/24	27/Feb/24	27/Apr/24	25/May/24	01/Jun/24	29/Jun/24	151	27/Dec/24
10	Supplying, Installation, Testing and Commissioning of Motor Driven Pump, Jockey Pump, Valve and Foam System for Installation of Fire Fighting System with Water Cooling System at Hazrat Shahjalal International Airport.	Set	1	OSTE	MD, POCL	BPC	20	Planned Dates Planned Days Actual Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	151	26/Nov/24
11	Supply, Installation and Commissioning of Capsule Master meter for refueller and Dispenser	Nos.	1	OSTE	MD, POCL	BPC	9.5	Planned Dates Planned Days Actual Dates	-	14/Nov/23	12/Dec/23	11/Feb/24	10/Mar/24	17/Mar/24	14/Apr/24	151	16/Aug/24

Engg. Mr. Faruk Hossain Mahmud
 Assistant General Manager (R&P)
 Property Limited


প্রকৌশলী মোঃ শাকিল মাসুদ
 ব্যবস্থাপক প্রকৌশল ও পরিচালনা
 প্রকৌশল ও পরিচালনা বিভাগ
 পদ্মা জয়েন্ট কোম্পানী লিমিটেড

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million (TK)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
12	Extension of Pump house and Supply, Installation of 03 nos of Motor pump set at Parbatipur depot	Set	1	OSTE	MD, POCL	BPC	8.5	Planned Dates Planned Days Actual Dates	-	14/Oct/23	11/Nov/23	11/Jan/24	08/Feb/24	15/Feb/24	14/Mar/24	151	16/Jul/24	
13	Development of Fire Hydrant System including Supply of Fire Pump at Parbatipur Depot	Set	1	OSTE	MD, POCL	BPC	30	Planned Dates Planned Days Actual Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	-	26/Nov/24	
14	Purchase of Pit Cleaning Vehicle at OIA	Set	1	OSTE	MD, POCL	BPC	30	Planned Dates Planned Days Actual Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	-	26/Nov/24	
15	Procurement of 17 nos of Fire Proof Radio Transmitter for HSIA and OIA	Set	1	OSTE	MD, POCL	BPC	2	Planned Dates Planned Days Actual Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	-	26/Nov/24	
16	Purchase, Installation and Commissioning of 500 KVA Diesel Generator at OIA	Set	1	OSTE	MD, POCL	BPC	20	Planned Dates Planned Days Actual Dates	-	30/Dec/23	27/Jan/24	27/Mar/24	24/Apr/24	01/May/24	29/May/24	-	26/Nov/24	
Total Taka (in Million)							849.5											

* Subject to approval of BPC



প্রকৌশলী মোঃ শাকিল মাসুদ
 ব্যবস্থাপন (প্রকৌশল) (স্বাক্ষর)
 প্রকৌশল ও পরিকল্পনা বিভাগ
 পদ্মা অয়েল কোম্পানী লিমিটেড



Engr. Md. Faruk Hossain Mahmud
 Assistant General Manager (E&P)
 Padma Oil Company Limited


Annual Procurement Plan


Budget: Development 2023-2024

Ministry/Division: Ministry of Power, Energy and Mineral resources /Energy and Mineral Resources Division
 Agency: Bangladesh Petroleum Corporation (BPC)
 Procuring Entity Name & Code: Padma Oil Company Limited
 Project/ Programme Name & Code: Electrical Equipment, Code No.4112303

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million (TK)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to contract signature	Time for completion of contract	
1	Supply,Installation,Testing and commissioning of 1500 KVA substation at HSIA	Set	1	OSTE	Chairman,BPC	BPC	120	9 Planned Dates	10	11 * 7/Sep/23	12 17/Oct/23	13 16/Nov/23	14 14/Dec/23	15 21/Dec/23	16 18/Jan/24	17	18 17/Jan/25	
	Total value of works procurement					Total Taka (in Million)	120											

* Subject to approval of BPC


 প্রকৌশলী মোঃ শাকিল মাসুদ
 ব্যবস্থাপক প্রকৌশল ও পরিচালনা বিভাগ
 প্রকৌশল ও পরিচালনা বিভাগ
 পদ্মা অয়েল কোম্পানী লিমিটেড


 30/08/23

Engr. Md. Faruk Hossain Mahmud
 Assistant General Manager (E&P)
 Padma Oil Company Limited



মেঘনা পেট্রোলিয়াম লিমিটেড

(বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন এর একটি অঙ্গ প্রতিষ্ঠান)
৫৮-৫৯, আখ্য়াবাদ বাণিজ্যিক এলাকা,
ডাক বাত্র নং-১০৮, চট্টগ্রাম, বাংলাদেশ।

বাংলাদেশের
সুপ্রতিষ্ঠিত
Bangladesh



পত্র নং : ২৮.২৩.০০০০.৩০৪.৪১.০৪৯/১১৯

তারিখঃ ২৮ আগস্ট, ২০২৩

মহাব্যবস্থাপক (পরিঃ ও উন্নঃ)
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন
সিএসসি ভবন, সন্টগোলা রোড
চট্টগ্রাম।

বিষয় : মেঘনা ভবন প্রকল্পসহ বিপিসি'র অর্ধায়নে ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা
প্রেরন প্রসঙ্গে।

মহোদয়,

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মেঘনা ভবন প্রকল্পসহ বিপিসি'র অর্ধায়নে ২০২৩-২০২৪ অর্থ বছরের বার্ষিক
ক্রয় পরিকল্পনা আপনার সদয় অবগতি ও পরবর্তী প্রয়োজনীয় কার্যক্রমের জন্য প্রেরন করা হ'ল।

আপনার বিশ্বস্ত

মোঃ শফিকুর রহমান তালুকদার
সহকারী মহাব্যবস্থাপক (প্রকৌশল)



উন্নয়ন প্রকল্প/ কার্যক্রমের জন্য জন্ম পরিকল্পনা ২০২৩-২০২৪

মন্ত্রণালয়/বিভাগ :

সংস্থা :

ক্রমকারী এনটিটির নাম ও কোড :

বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়/জ্বালানী ও খনিজ সম্পদ বিভাগ
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন (বিপিসি)
মেঘনা পেট্রোলিয়াম লিমিটেড

প্যাকেজ নং	উন্নয়ন কর্মকাণ্ড/কার্যক্রমের নাম	একক	পরিমাণ	জন্ম পদ্ধতি এবং ধরন	জন্ম অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাকল্পিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								থাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
১	কনস্ট্রাকশন অব ১৯ স্টোরিজ মেঘনা ভবন উইথ ০৩ বেইজমেন্ট ফ্লোর এ্যাট আছাবাদ কমার্শিয়াল এরিয়া, চট্টগ্রাম (ফেজ-২)।	প্যাকেজ	১	ওএসটিইটিএম (এনসিটি)	মন্ত্রণালয়	কোম্পানীর নিজস্ব অর্থ	৯৪২৩.৪২	প্রযোজ্য নয়	০১-০১১-২০২৩	০১-০৩-২০২৪	৩১-০৩-২০২৭
২	চট্টগ্রামস্থ ৭২, আছাবাদ বানিজ্যিক এলাকায় ৩টি বেইজমেন্ট ফ্লোর সহ ১৯ তলা মেঘনা ভবন এর অবশিষ্ট নির্মাণ কাজের রিএস্টিমেট ও বিওকিউ সহ টেন্ডার ডকুমেন্ট প্রণয়নের জন্য ২০২৩ সালে কনসালটেন্ট নিয়োগ**		এল.এস	এস.এস. এস.এম (সিসেল সোর্স সিলেকশন ম্যাথড)	কোম্পানির ব্যবস্থাপনা পরিচালক	কোম্পানীর নিজস্ব অর্থ	৩৩.৩৫	প্রযোজ্য নয়	-	১১-০৪-২০২৩	১০-০৬-২০২৩
৩	চট্টগ্রামস্থ ৭২, আছাবাদ বানিজ্যিক এলাকায় ৩টি বেইজমেন্ট ফ্লোর সহ ১৯ তলা মেঘনা ভবন নির্মাণের লক্ষ্যে কনস্ট্রাকশন সুপারভিশন (টপ সুপারভিশন) এর জন্য কনসালটেন্ট নিয়োগ***		এল.এস	এস.এস. এস.এম (সিসেল সোর্স সিলেকশন ম্যাথড)	বিপিসি চেয়ারম্যান	কোম্পানীর নিজস্ব অর্থ	৮৩৭.২৬	প্রযোজ্য নয়	-	০১-০৩-২০২৪	৩১-০৩-২০২৭
৪	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর বিভিন্ন উন্নয়নমূলক ও মেরামত সংক্রান্ত কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩০.০০	প্রযোজ্য নয়	১৯-১০-২০২৩	২১-০১-২০২৪	২৫-০৬-২০২৪

Abdus

Digun

[Signature]

[Signature]

৫	প্রধান স্থাপনা, এমপিএল এর ডলফিন জেটি-৫ এর মেরামত সংক্রান্ত কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	১০০.০০	প্রযোজ্য নয়	১৫-০১-২০২৪	১৫-০৪-২০২৪	১৫-১১-২০২৪
৬	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ওয়াটার রিজার্ভার ও ফায়ারহাইড্রেন্ট লাইন মেরামত/ সংস্কার।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৫০.০০	প্রযোজ্য নয়	২৩-০১-২০২৪	১৬-০৪-২০২৪	১৬-১০-২০২৪
৭	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর পিওএল স্টোরেজ ট্যাংক, পাইপলাইন, অফিস ভবন ও ডিপিশেড বাউন্ডারি ওয়াল, পাম্প হাউজ, সিকিউরিটি রুম, গোডাউন ইত্যাদি রং করণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৬০.০০	প্রযোজ্য নয়	২০-০৯-২০২৩	২০-১২-২০২৩	২৫-০৫-২০২৪
৮	মংলা অয়েল ইনস্টলেশন সংলগ্ন এলাকার শোর প্রোটেকশন বাঁধ সংস্কার/মেরামত ব্যয়।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৮০.০০	প্রযোজ্য নয়	২৪-০৯-২০২৩	২০-১১-২০২৩	২৫-০৪-২০২৪
৯	মোংলা অয়েল ইনস্টলেশন এর অফিস ভবন, ডকুমেন্টরী, তৈলাধার, পাইপ লাইন, জেটি, বাউন্ডারী ওয়াল ও অন্যান্য স্থাপনা রং করণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	১০০.০০	প্রযোজ্য নয়	১৫-০১-২০২৪	২৫-০৪-২০২৪	১৫-০৯-২০২৪
১০	মোংলা অয়েল ইনস্টলেশন এর পানির লাইন ও বৈদ্যুতিক লাইন মেরামত ও সংস্কার।	প্যাকেজ	১	আরএফকিউ	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	২৫.০০	প্রযোজ্য নয়	১২-০৯-২০২৩	১২-১০-২০২৩	১২-১১-২০২৩
১১	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য জেনারেটর (১০০ কেভিএ), ট্রান্সফরমার মেরামত এবং ইঞ্জিন চালিত ফায়ার পাম্প	প্যাকেজ	১	আরএফকিউ	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	২০.০০	প্রযোজ্য নয়	২৬-১২-২০২৩	১০-০১-২০২৪	১০-০২-২০২৪
১২	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এ নতুন অফিস ভবন ও অন্যান্য অফিস ভবন নির্মাণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩০.০০	প্রযোজ্য নয়	১৮-০৪-২০২৪	১৮-০৭-২০২৪	১৮-০৭-২০২৫
১৩	মংলা অয়েল ইনস্টলেশনে কার পার্কিং শেড ও অন্যান্য নির্মাণ কাজ	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৪০.০০	প্রযোজ্য নয়	২৬-১২-২০২৩	২৭-০৩-২০২৪	২৭-০৭-২০২৪
১৪	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্টে বাউন্ডারি ওয়াল নির্মাণ ও অন্যান্য কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৬০.০০	প্রযোজ্য নয়	২৫-০২-২০২৪	২৬-০৫-২০২৪	২৬-১২-২০২৪

Abdur

Reza

[Signature]

[Signature]

১৫	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ওয়াচ টাওয়ার, ওয়াটার রিজার্ভার ও ফায়ার হাইড্রেন্ট লাইন নির্মাণ কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৫০.০০	প্রযোজ্য নয়	২০-০৯-২০২৩	২০-১২-২০২৩	২৫-০৫-২০২৪
১৬	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট প্রোডাক্ট পাইপলাইন পুনঃস্থাপন, আরসিসি পেভমেন্ট নির্মাণ ও অন্যান্য কাজ	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৪০.০০	প্রযোজ্য নয়	২০-০৯-২০২৩	২০-১২-২০২৩	২৫-০৫-২০২৪
১৭	ইনস্টলেশন অফ সিঙ্গেল পয়েন্ট মুরিং (এসপিএম) উইথ ডাবল পাইপ লাইন প্রকল্প-২য় সংশোধিত	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩৫.০০	প্রযোজ্য নয়	-	-	-
১৮	মোংলা অয়েল ইনস্টলেশনের দক্ষিণ পাশের বাউন্ডারী ওয়াল নির্মাণ কাজ।	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৫০.০০	প্রযোজ্য নয়	১৫-১০-২০২৩	১৫-০১-২০২৪	১৫-০৬-২০২৪
১৯	মোংলা অয়েল ইনস্টলেশনের নদীর পাড়ে ওয়াচ টাওয়ার ওয়াল নির্মাণ কাজ।	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৩০.০০	প্রযোজ্য নয়	২৭-১১-২০২৩	২৭-০২-২০২৪	২৭-০৬-২০২৪
২০	মোংলা অয়েল ইনস্টলেশনের সম্মুখে ট্যাংকলরী শ্রমিকদের জন্য টয়লেট নির্মাণ কাজ।	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	১০.০০	প্রযোজ্য নয়	২৭-০৯-২০২৩	২৭-১২-২০২৩	২৭-০৩-২০২৪
২১	মোংলা অয়েল ইনস্টলেশনের প্রধান ফটকের সম্মুখে বক্স কালভার্ট ও ড্রেন নির্মাণ কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৪০০.০০	প্রযোজ্য নয়	২৪-০৯-২০২৩	২০-১১-২০২৩	২৫-০৪-২০২৪
২২	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ব্রেদারভাল, পাম্পমটর সেট সরবরাহ, স্থাপন ও চালুকরণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩০.০০	প্রযোজ্য নয়	২২-০২-২০২৪	২৬-০৫-২০২৪	২৬-১২-২০২৪
২৩	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ফায়ার পাম্প ক্রয়।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৫০.০০	প্রযোজ্য নয়	২৫-০২-২০২৪	২৬-০৫-২০২৪	২৬-০১-২০২৫
কাজের মোট ক্রয়মূল্য							১১৫৮৪.০৩				

Abedin

Engr. S. M. Mishfaquul Abedin
Jr. Operations Engineer (Engg.)
Meghna Petroleum Limited
58-59, Agrabad C/A, Ctg.

Mogum

Abu Shohadat Muhammad Sayeer
Sr. Officer (Engineering)
Meghna Petroleum Limited
58-59 Agrabad C/A, Chattogram

Shah

Engr. Md. Sehel Rana
Manager (Engg.)
Meghna Petroleum Limited
58-59, Agrabad C/A, Ctg.

Shah

Md. Shafiqur Rahman Talukder
Asstt. General Manager (Engg.)
Meghna Petroleum Limited
58-59, Agrabad C/A, Chattogram.

Annual Procurement Plan (APP)
(Fiscal Year: 2023-24)


Ministry : Ministry of Power, Energy & Mineral Resources
Division : Energy & Mineral Resources Division
Agency/Org. : **Bangladesh Petroleum Corporation**
Procuring Entity Name : Muhammad Ashraf Hossain, Secretary, Secretariat Division, BPC.

Tk. In Lakh

Package No.	Description of Procurement	Unit	Qty	Estd Value	Procurement Method	Source of Fund	Approving Authority
1	2	3	4	5	6	7	8
Part -A (Head Office)							
CSB-01-23	Procurement & Installation of Computer, Printer, UPS, Laptop, Air-conditioner & Office Equipment	Set	30	40.00	RFQ/DPM/ Cash/OTM	Own Fund	HOPE
CSB-02-23	A4 Size Paper 80gsm(500 Sheets per Packet)	Pack	1000	6.50	RFQ/DPM/ Cash/OTM	Own Fund	HOPE/ PE
CSB-03-23	Purchase & Supply of Various Sorts of Stationaries.	Lot	-----	30.00	RFQ/DPM/ Cash/OTM	Own Fund	HOPE/ PE
CSB-04-23	Supply & Procurement of Various Sorts of Printing Items of Head Office	Lot	-----	30.00	Cash/RFQ/ DPM/OTM	Own Fund	HOPE/ PE
CSB-05-23	Repair & Maintenance of Office Equipment, Computer, Furniture.	Lot	-----	50.00	Cash/RFQ/ DPM/OTM	Own Fund	HOPE/ PE
CSB-06-23	Furniture & Interior Decoration of Head office, Ctg	S/Lot	-----	350.00	Cash/RFQ/ DPM/OTM	Own Fund	HOPE
CSB-07-23	Printing & Procurement of Annual Diary & Wall Calendar of BPC.	Nos	2000	23.00	RFQ/DPM /OTM	Own Fund	HOPE
CSB-08-23	Repair & Maintenance of Vehicles of BPC.	Nos	17	25.00	LTM/DPM/ RFQ/ Cash/OTM	Own Fund	HOPE/ PE

Continuous Page-02


Md. Mizanur Rahman
 Manager (CSB)
 Bangladesh Petroleum Corporation (BPC)
 Chattogram.


31.07.2023
Muhammad Ashraf Hossain
 Secretary
 Bangladesh Petroleum Corporation

Package No.	Description of Procurement	Unit	Qty	Estd Value	Procurement Method	Source of Fund	Approving Authority
1	2	3	4	5	6	7	8
Part-B (Joypahar Estate)							
JPE-01-23	Construction of New Toilet for Security Guard/Common Use, 04 Garage for Microbus in Surson Road, Joypahar.	Item	01	20.00	DPM/RFQ /OTM	Own Fund	HOPE
JPE-02-23	Rest House & Resident Bhaban Repair	Nos	-----	30.00	OTM	Own Fund	HOPE
JPE-03-23	Protection of Land Sliding & of Joypahar Estate	sft	5,000	300.00	OTM/RFQ /DPM	Own Fund	HOPE
JPE-04-23	Replacement of Pipe line of water supply	rft	8000	15.00	OTM/RFQ /DPM	Own Fund	HOPE
JPE-05-23	Repair and Renovation of Bungalow at Joypahar Estate.	nos	08	200.00	RFQ/DPM /OTM	Own Fund	HOPE
JPE-06-23	Repair & Renovation of Rest House in Joypahar Estate, Chattogram.	nos	01	27.00	DPM/OT M	Own Fund	HOPE
JPE-07-23	Rest House & Residence Repair	Item	----	30.00	DPM/RFQ /OTM	Own Fund	HOPE/ PE
JPE-08-23	Various Repair, Maintenance & Construction of Joypahar Estate.	nos	-----	200.00	DPM/RFQ /OTM	Own Fund	HOPE/ PE
JPE-09-23	Procurement & Maintenance of Pump of JPE, Chattogram.	nos	3	6.00	DPM/RFQ /OTM	Own Fund	HOPE/ PE
JPE-10-23	Repair & Maintenance Road and Drainage of JPE, Chattogram.	Lot	-----	150.00	DPM/RFQ /OTM	Own Fund	HOPE/ PE

NB: This above APP is prepared only assumption based on the previous procurement by CSB as per urgent requisition of various division/section/branch of BPC. The required items can be procured in future gradually as per requirement of the corporation. For this, procurement method, quantity and items can be changed. The PE preserves the right to fix the procurement method/type following govt. current rules and regulation in accordance with the necessity of procuring goods or works while finding the requisition from other division/branch of BPC.


 24.07.23
 Md. Mizanur Rahman
 Manager (CSB)
 Bangladesh Petroleum Corporation (BPC)
 Chattogram.


 31.07.2023
 Muhammad Ashraf Hossain
 Secretary
 Bangladesh Petroleum Corporation