

**TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE**

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
ER/I&C/ ATG/01/ 2020	Installation of Auto Gauging at 37 Tanks of Eastern Refinery Limited (ERL)	Set	37	OSTEM (ICT)	ERL	BPC	37.00	Planned Dates									Dec. 2023		
								Planned Days											
								Actual Dates		22/09/2020	23/12/2020	15/02/2021	23/05/2021	27/05/2021	23/06/2021	9 Months			
ER/I&C/ F&G/ 01/2022	Fire and gas Detection System for ERL	Lot	01	OSTEM (ICT)	ERL	BPC	40.00	Planned Dates									June 2024		
								Planned Days											
								Actual Dates		10/07/2022	20/09/2022	10/11/2022	10/02/2023	15/02/2023	20/03/2023	9 Months			
	Lightning Protection System for ERL	Lot	01	OTM	ERL	BPC	25.00	Planned Dates		15/09/2023	30/09/2023	15/10/2023	15/11/2023	22/11/2023	07/12/2023	4 Months	June 2024		
								Planned Days											
								Actual Dates											



**TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE**

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
	Fire and Gas Detection with Automatic Extinguishing System for ERL Plant Area (Reforming, ABP, SCP and Metering Station)	Lot	01	OSTEM (ICT)	ERL	BPC	450.00	Planned Dates		15/10/2023	18/12/2023	31/12/2023	31/01/2024	07/02/2024	05/03/2024	5 Months	June 2024		
								Planned Days											
								Actual Dates											
ERL/T S/ETP-01/2021	Installation of API Separator at ERL (ETP)	Lot	01	OSTEM	BPC	BPC	175.50	Planned Dates											
								Planned Days										10 Months	
								Actual Dates	N/A	03/08/2022	05/09/2022	08/12/2022	30/01/2023	02/02/2023	02/03/2023	7 Months			



Eng. Mamshad karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chattogram, Bangladesh.

## TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
ER/E&G /MCCP ANEL/T B6204/ 21-22	Replacement of MCC Panel of TB6204 at ERL Tankfarm	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	29.50	Planned Dates										31/12/ 2023		
								Planned Days												
								Actual Dates		Re-Tender 01/06/ 2022	04/07/ 2022				01/12/ 2022					
ER/E& G/Generator Bus/21 -22	Replacement of Generator Bus including Switchgears at ERL	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	249.50	Planned Dates										30/06/ 2024		
								Planned Days												
								Actual Dates		Re-Tender 05/12/ 2022	06/02/ 2023				16/05/ 2023					
ER/E& G/MC CPAN EL/AB P/21- 22	Replacement of MCC Panel of Bitumen Processing Plant at ERL	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	19.80	Planned Dates										31/12/ 2023		
								Planned Days												
								Actual Dates		22/03/ 2022	09/05/ 2022				17/11/ 2022					

  
Page # 3

Eng. Mamshad karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chattoogram, Bangladesh.

## TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
ER/E&G/Electrical/DEG-3/2023	Procurement of a 2MW Diesel Generator at ERL	Nos.	01	One Stage Two Envelope ICT	BPC	BPC	349.90	Planned Dates		10/08/2023	24/09/2023	09/10/2023	13/11/2023	20/11/2023	18/12/2023		19/12/2024	
								Planned Days										
								Actual Dates										
	Replacement of Drum Manufacturing Unit.	Lot	01	OTM PG5	BPC	BPC	470.00	Planned Dates		02/01/2024	26/02/2024	30/05/2024	06/06/2024	13/06/2026	08/07/2024		30/07/2025	
								Planned Days										
								Actual Dates										
	Automatic Loading Arm for Bulk Bitumen Loading Unit.	Lot	01	OTM PG4	BPC	BPC	62.00	Planned Dates		19/07/2024	12/09/2023	24/12/2023	28/12/2023	04/01/2023	31/01/2024		23/09/2024	
								Planned Days										
								Actual Dates										



Page # 4

Eng. Mamshad karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chatto gram, Bangladesh.


**TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE**

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Replacement of Process Boiler at ERL	Lot	01	OTM (International)	Ministry	BPC	136.00	Planned Dates		Work mostly completed, only some adjustment is needed.							June 2024
Planned Days																	
Actual Dates																	
	To Purchase a Fire Fighting Vehicle with Foam Tender	01	01	OSTEM (ICT)	ERL	BPC	30.00	Planned Dates		03/09/2023	22/10/2023	20/11/2023	20/12/2023	27/12/2023	15/01/2024		
Planned Days										50	79	109	116	135	135		
Actual Dates																	
	Replacement of C1201 & C1202 at ERL	Lot	01	OSTEM (ICT)	BPC	BPC	250.00	Planned Dates	N/A	20/06/2023	02/08/2023	23/08/2023	07/09/2023	14/09/2023	12/10/2023		30/06/2024
Planned Days										43	21	15	7	28	114	262	
Actual Dates									20/06/2023								

  
Page # 5

Eng. Mamshad karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chatto gram, Bangladesh.

## TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division:

Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency:

Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
	ERL Topping Unit Furnace F1101 A/B Replacement	Lot	01	OTM	BPC	BPC	500.00	Planned Dates		Sep. 2023	Nov. 2023	Dec. 2023	Jan. 2024	Jan. 2024	Feb. 2024		June 2024			
								Planned Days			42	30	5	7	28	112	90			
								Actual Dates												
	Procurement of shell of Exchangers for ERL	Lot	01	OTM	BPC	BPC	95.00	Planned Dates		July 2023	August 2023	Oct. 2023	Nov. 2023	Nov. 2023	Jan. 2024		June 2024			
								Planned Days			42	30	5	7	28	112	150			
								Actual Dates												
	3 MW Ebara Steam Turbine Generator Rotor Assy. For ERL	Lot	01	DPM	BPC	BPC	70.00	Planned Dates									Dec. 2023			
								Planned Days			Shipment is in Progress									
								Actual Dates												

  
Page # 6

Eng. Mamshad Karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chattogram, Bangladesh.

## TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (if Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
	Replacement of Compressor KM-1202 A/B of Reforming Unit	Lot	01	OSTEM	BPC	BPC	400.00	Planned Dates		Sep. 2023	Nov. 2023	Dec. 2023	Jan. 2024	Jan. 2024	Feb. 2024		June 2024		
								Planned Days											
								Actual Dates											
	Replacement of Tube Coil and Refractory of Asphaltic Bitumen Plant (ABP) Furnace 10F01 at ERL.	Lot	01	OTM (International)	BPC	BPC	36.00	Planned Dates		July, 2023	Sept. 2023	October 2023	Nov. 2023	Nov. 2023	January 2024		Dec. 2024		
								Planned Days											
								Actual Dates											
ER/Civ X/2023-24	Construction of RCC Dyke at ERL Tankfarm Area and CC at Inside and Outside of The Dyke	LS	LS	OSTEM	BPC	BPC	40.00	Planned Dates		23/11/2023	14/12/2023	04/01/2024	11/01/2024	14/01/2024	11/02/2024		11/10/2024		
								Planned Days			21	21	07	03	28	80	240		
								Actual Dates											

  
Page # 7

Eng. Mamsnad karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd  
Chattogram, Bangladesh.


**TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE**

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
1	Design, Supply, Installation, Testing & Commissioning of HSD (Imported through SPM) Flow Meters with Pipelines at ERL	Lot	01	International Open Tendering Method	BPC	BPC	440.00	Planned Dates												
								Planned Days												
								Actual Dates	07/06/2022	08/08/2022	23/10/2022	06/02/2023	06/02/2023	05/03/2023	271 Days	9 months from L/C Opening				
	ইআরএল ইউনিট-২ এর জন্য পিওসিএল থেকে বার্ষিক ভাড়া ভিত্তিতে ১১.৬২৭ একর জমি লীজ গ্রহণ (ভূমি রেজিস্ট্রেশন ও বিবিধ খরচ বাবদ)	Acre s	11.627		BPC	BPC	230.00	Planned Dates										June. 2024		
								Planned Days												
								Actual Dates												
	Purchase of a Gas Chromatograph (GC) for LPG and RG Analysis	Nos.	01	OTM (ICT)	BPC	BPC	22.00	Planned Dates		01/10/2023	13/11/2023	13/12/2023	20/12/2023	23/12/2023	21/01/2024			21/05/2024		
								Planned Days			42	30	07	03	28	110	120			
								Actual Dates												

  
Page # 8

Eng. Mamshad Karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chatto gram, Bangladesh.



## TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Construction of a New Laboratory Building with ISO 17025 Accredited Testing Facilities at ERL	LS	LS	QCBS/LS Method	BPC	BPC	140.00	Planned Dates		PLEASE, SEE DETAILS BELOW: (A), (B)								
Planned Days																		
Actual Dates																		
	(A) Consultant Appointment for planning and construction supervision of proposed New Lab Building							Planned Dates		07/08/2023	21/08/2023	10/10/2023	17/10/2023	20/10/2023	08/11/2023			
Planned Days									14	49	07	03	18	91	948			
Actual Dates																		
	(B) Appointment of Contractor and Execution of Proposed New Lab Building							Planned Dates		09/02/2024	02/03/2024	07/04/2024	14/04/2024	21/04/2024	19/05/2024			
Planned Days									21	35	07	07	28	98	730			
Actual Dates																		

  
 Page # 9

Eng. Mamshad karim Anwar  
 DGM (Dev.)  
 Eastern Refinery Ltd.  
 Chattogram, Bangladesh.


**TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE**

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
	Renovation of Storage Tanks No. 6101C, 6101D, 6105, 6107, 6119, 6132 & 6113 and Procurement of MS Plates for Tanks Nos. 6101D, 6106, 6112, 6116, 6136, 6143, 6149 and 6150	Lot	01	OSTEM	BPC	BPC	150.00	Planned Dates		PLEASE, SEE DETAILS BELOW: (A), (B), (C)										
								Planned Days												
								Actual Dates												
	(A) Renovation of Crude Oil Storage Tank No. 6101C	Lot	01					Planned Dates										Aug. 2023		
								Planned Days												
								Actual Dates		Aug. 2022	Sep. 2022	Sep. 2022	Oct. 2022	Nov. 2022	Nov. 2022					
	(B) Renovation of Product Storage Tanks No. 6105, 6107, 6119, 6132	Lot	04					Planned Dates										June. 2024		
								Planned Days												
								Actual Dates		Sep. 2022	Oct. 2022	Dec. 2022	May. 2023	May. 2023	June. 2023					

  
Page # 10

Eng. Mamshad karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chattogram, Bangladesh.

## TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	(C) Procurement of MS Plates for Renovation of Tank no. 6101D, 6106, 6112, 6116, 6136, 6143, 6149 and 6150	Lot	01					Planned Dates									June 2024	
				Planned Days														
				Actual Dates														
								Planned Dates										
								Planned Days										
								Actual Dates										
								Planned Dates										
								Planned Days										
								Actual Dates										



Eng. Mamshad Karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chattogram, Bangladesh.


## TIME BASED ANNUAL PROCUREMENT PLAN OF FINANCIAL YEAR 2023-2024 BY COMPANIES UNDER BPC FINANCE

Ministry/Division: Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division

Agency: Bangladesh Petroleum Corporation (BPC)

Procuring Entity Name & Code : Eastern Refinery Limited

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Taka	Time Code for Process	Advertise Prequal. (If Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Design, Supply, Installation, Testing and Commissioning of Custody Transfer Flow Meter with Supervisory Control at ERL	Nos.	01	OSTEM (ICT)	Ministry	BPC	845.245	Planned Dates	N/A	10/01/2021	02/03/2021	23/03/2021	05/05/2021	12/05/2021	09/06/2021		31/12/2023
								Planned Days		0	52	21	42	7	28	150	844
								Actual Dates		10/01/2021	02/03/2021	11/04/2021	09/06/2021	10/06/2021	30/06/2021	171	
SD-01	Project Management and Consultancy Services for the Installation of ERL Unit-2	LS	LS	QCBS (ICT)	Ministry/ Purchase Committee	BPC	1836.157	Planned Dates		March, 2015	June, 2015	August, 2015	March, 2016	17/04/2016	19/04/2016	1 Year & 1 Month	30/06/2024
								Planned Days									
								Actual Dates									
SD-01	FEED Services for the Installation of ERL Unit-2	LS	LS	DPM	Ministry/ Purchase Committee	BPC	3231.128	Planned Dates						16/01/2017	18/01/2017		30/06/2023
								Planned Days									
								Actual Dates									

  
Page # 12

Eng. Mamshad Karim Anwar  
DGM (Dev.)  
Eastern Refinery Ltd.  
Chattogram, Bangladesh.

## ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division  
 Agency : Bangladesh Petroleum Corporation  
 Procurement Entity Name & Code : Bangladesh Petroleum Corporation/Eastern Refinery Limited  
 Project/ Programme Name & Code : Installation of Single Point Mooring (SPM) with Double Pipe Line (224062300)

Package No	Description of Procurement Packages GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of SPM, PLEM & Others	Set	0.05	G to.G (DPM)	CCGP	China Exim Bank	276.22	Planned Dates							08.12.16		June, 2023
	Procurement of 3LPE Coated Pipe (Φ36"/Φ18")	Km	10.94				918.88	Planned Days									
	Procurement of Block Valve Station	Nos	0.15				17.89	Actual Dates									
	Procurement of Pigging Station	Nos	0.10				8.38										
	Procurement of Storage Tanks	Nos	0.30				70.30										
	Procurement of Pumps & Motors	Nos	0.70				73.65										
	Procurement of Diesel generators	Nos	0.40				116.38										
	Procurement of Valves & Fittings	L.S	4.97%				161.91										
	Procurement of SCADA	Set	0.05				33.02										
	Procurement of Metering Station	Nos	0.05				58.98										
	Procurement of Security System	L.S	4.97%				10.00										
	Procurement of Fire Fighting Items	L.S	4.97%				90.66										
	Procurement of Mechanical Items	L.S	38.57%				29.96										
	Procurement of Electrical Items	L.S	4.97%				83.66										
	Procurement of Instrumental Items	L.S	4.97%				50.13										
	Total						8000.00										

As the Project is being implemented by EPC Contractor on Turn-Key basis information in column 11 to 15 are not relevant.

Page #13

  
 Engr. Md. Sharif Hasnat  
 Project Director (SPM)  
 &  
 General Manager (E&S)  
 Eastern Refinery Limited


ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division  
 Agency : Bangladesh Petroleum Corporation  
 Procurement Entity Name & Code : Bangladesh Petroleum Corporation/Eastern Refinery Limited  
 Project/ Programme Name & Code : Installation of Single Point Mooring (SPM) with Double Pipe Line (224062300)

Package No	Description of Procurement Packages GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Advertise Prequalif (If Applicable )	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
WD-01	Installation of SPM, PLEM & Others	Set	0.01	G to G (DPM)	CCGP	China Exim Bank	173.38	Planned Dates							08.12.16		June, 2023				
	Installation of 3LPE Coated Pipe (Φ36"/Φ18")	Km	1.49				5201.02	Planned Days													
	Installation of Block Valve Station	Nos	0.02				38.29	Actual Dates													
	Installation of Pigging Station	Nos	0.01				3.43														
	Installation of Storage Tanks	Nos	0.04				358.13														
	Installation of Pumps & Motors	Nos	0.09				60.87														
	Installation of Diesel generators	Nos	0.05				43.75														
	Installation of Valves & Fittings	L.S	0.68%				88.10														
	Installation of SCADA	Set	0.01				0.44														
	Installation of Metering Station	Set	0.01				14.01														
	Installation of Security System	L.S	0.68%				0.70														
	Installation of Fire Fighting Items	L.S	0.68%				49.55														
	Installation of Mechanical Items	L.S	38.57%				25.73														
	Installation of Electrical Items	L.S	0.68%				47.59														
	Installation of Instrumental Items	L.S	0.68%				52.13														
	Civil Works	L.S	0.68%				914.82														
	Engineering & Site Supervision	L.S	0.68%				218.97														
	Additional Survey Soil Investigation	L.S	0.68%				157.02														
	EPC Mark Up/ Project Management & Completion	L.S	0.68%				552.07														
		Total									2000.00										

As the Project is being implemented by EPC Contractor on Turn-Key basis information in column 11 to 15 are not relevant.

Page #14

  
 Engr. Md. Sharif Hasnat  
 Project Director (SPM)  
 &  
 General Manager (E&S)  
 Eastern Refinery Limited

অংশ-৬ :


Budget: Development

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resources Division  
 Agency : Bangladesh Petroleum Corporation  
 Procurement Entity Name & Code : Bangladesh Petroleum Corporation/Eastern Refinery Limited  
 Project/ Programme Name & Code : Installation of Single Point Mooring (SPM) with Double Pipe Line (224062300)

Package No	Description of Procurement Packages SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-01	Project Management Consultancy	LS	LS	QCBS (ICT)	CCGP	BPC	1000.00	Planned Dates	*	*	*	*	*	*	*	14.08.2016		June, 2023
								Planned Days										
								Actual Dates										

\* ILF Consulting Engineers, Germany, the Consultant of closed "Installation of Single Point Mooring (SPM)" project has been engaged for "Installation of Single Point Mooring (SPM) with Double Pipe Line " project.

  
 Engr. Md. Sharif Hasnat  
 Project Director (SPM)  
 &  
 General Manager (E&S)  
 Eastern Refinery Limited

উন্নয়ন প্রকল্প/ কার্যক্রমের জন্য জন্ম পরিকল্পনা ২০২৩-২০২৪

মন্ত্রণালয়/বিভাগ :

সংস্থা :

ক্রমকারী এনটিটির নাম ও কোড :

বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়/জ্বালানী ও খনিজ সম্পদ বিভাগ
বাংলাদেশ পেট্রোলিয়াম কর্পোরেশন (বিপিসি)
মেঘনা পেট্রোলিয়াম লিমিটেড

প্যাকেজ নং	উন্নয়ন কর্মকাণ্ড/কার্যক্রমের নাম	একক	পরিমাণ	জন্ম পদ্ধতি এবং ধরন	জন্ম অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাকল্পিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								থাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
১	কনস্ট্রাকশন অব ১৯ স্টোরিজ মেঘনা ভবন উইথ ০৩ বেইজমেন্ট ফ্লোর এ্যাট আছাবাদ কমার্শিয়াল এরিয়া, চট্টগ্রাম (ফেজ-২)।	প্যাকেজ	১	ওএসটিইটিএম (এনসিটি)	মন্ত্রণালয়	কোম্পানীর নিজস্ব অর্থ	৯৪২৩.৪২	প্রযোজ্য নয়	০১-০১১-২০২৩	০১-০৩-২০২৪	৩১-০৩-২০২৭
২	চট্টগ্রামস্থ ৭২, আছাবাদ বানিজ্যিক এলাকায় ৩টি বেইজমেন্ট ফ্লোর সহ ১৯ তলা মেঘনা ভবন এর অবশিষ্ট নির্মাণ কাজের রিএস্টিমেট ও বিওকিউ সহ টেন্ডার ডকুমেন্ট প্রণয়নের জন্য ২০২৩ সালে কনসালটেন্ট নিয়োগ**		এল.এস	এস.এস. এস.এম (সিসেল সোর্স সিলেকশন ম্যাথড)	কোম্পানির ব্যবস্থাপনা পরিচালক	কোম্পানীর নিজস্ব অর্থ	৩৩.৩৫	প্রযোজ্য নয়	-	১১-০৪-২০২৩	১০-০৬-২০২৩
৩	চট্টগ্রামস্থ ৭২, আছাবাদ বানিজ্যিক এলাকায় ৩টি বেইজমেন্ট ফ্লোর সহ ১৯ তলা মেঘনা ভবন নির্মাণের লক্ষ্যে কনস্ট্রাকশন সুপারভিশন (টপ সুপারভিশন) এর জন্য কনসালটেন্ট নিয়োগ***		এল.এস	এস.এস. এস.এম (সিসেল সোর্স সিলেকশন ম্যাথড)	বিপিসি চেয়ারম্যান	কোম্পানীর নিজস্ব অর্থ	৮৩৭.২৬	প্রযোজ্য নয়	-	০১-০৩-২০২৪	৩১-০৩-২০২৭
৪	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর বিভিন্ন উন্নয়নমূলক ও মেরামত সংক্রান্ত কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩০.০০	প্রযোজ্য নয়	১৯-১০-২০২৩	২১-০১-২০২৪	২৫-০৬-২০২৪

*Abdus*

*Digun*

*[Signature]*

*[Signature]*



৫	প্রধান স্থাপনা, এমপিএল এর ডলফিন জেটি-৫ এর মেরামত সংক্রান্ত কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	১০০.০০	প্রযোজ্য নয়	১৫-০১-২০২৪	১৫-০৪-২০২৪	১৫-১১-২০২৪
৬	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ওয়াটার রিজার্ভার ও ফায়ারহাইড্রেন্ট লাইন মেরামত/ সংস্কার।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৫০.০০	প্রযোজ্য নয়	২৩-০১-২০২৪	১৬-০৪-২০২৪	১৬-১০-২০২৪
৭	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর পিওএল স্টোরেজ ট্যাংক, পাইপলাইন, অফিস ভবন ও ডিপিশেড বাউন্ডারি ওয়াল, পাম্প হাউজ, সিকিউরিটি রুম, গোডাউন ইত্যাদি রং করণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৬০.০০	প্রযোজ্য নয়	২০-০৯-২০২৩	২০-১২-২০২৩	২৫-০৫-২০২৪
৮	মংলা অয়েল ইনস্টলেশন সংলগ্ন এলাকার শোর প্রোটেকশন বাঁধ সংস্কার/মেরামত ব্যয়।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৮০.০০	প্রযোজ্য নয়	২৪-০৯-২০২৩	২০-১১-২০২৩	২৫-০৪-২০২৪
৯	মোংলা অয়েল ইনস্টলেশন এর অফিস ভবন, ডকুমেন্টরী, তৈলাধার, পাইপ লাইন, জেটি, বাউন্ডারী ওয়াল ও অন্যান্য স্থাপনা রং করণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	১০০.০০	প্রযোজ্য নয়	১৫-০১-২০২৪	২৫-০৪-২০২৪	১৫-০৯-২০২৪
১০	মোংলা অয়েল ইনস্টলেশন এর পানির লাইন ও বৈদ্যুতিক লাইন মেরামত ও সংস্কার।	প্যাকেজ	১	আরএফকিউ	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	২৫.০০	প্রযোজ্য নয়	১২-০৯-২০২৩	১২-১০-২০২৩	১২-১১-২০২৩
১১	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য জেনারেটর (১০০ কেভিএ), ট্রান্সফরমার মেরামত এবং ইঞ্জিন চালিত ফায়ার পাম্প	প্যাকেজ	১	আরএফকিউ	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	২০.০০	প্রযোজ্য নয়	২৬-১২-২০২৩	১০-০১-২০২৪	১০-০২-২০২৪
১২	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এ নতুন অফিস ভবন ও অন্যান্য অফিস ভবন নির্মাণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩০.০০	প্রযোজ্য নয়	১৮-০৪-২০২৪	১৮-০৭-২০২৪	১৮-০৭-২০২৫
১৩	মংলা অয়েল ইনস্টলেশনে কার পার্কিং শেড ও অন্যান্য নির্মাণ কাজ	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৪০.০০	প্রযোজ্য নয়	২৬-১২-২০২৩	২৭-০৩-২০২৪	২৭-০৭-২০২৪
১৪	ইমারজেন্সি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্টে বাউন্ডারি ওয়াল নির্মাণ ও অন্যান্য কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৬০.০০	প্রযোজ্য নয়	২৫-০২-২০২৪	২৬-০৫-২০২৪	২৬-১২-২০২৪

*Abdur*

*Reza*

*[Signature]*

*[Signature]*

১৫	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ওয়াচ টাওয়ার, ওয়াটার রিজার্ভার ও ফায়ার হাইড্রেন্ট লাইন নির্মাণ কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৫০.০০	প্রযোজ্য নয়	২০-০৯-২০২৩	২০-১২-২০২৩	২৫-০৫-২০২৪
১৬	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট প্রোডাক্ট পাইপলাইন পুনঃস্থাপন, আরসিসি পেভমেন্ট নির্মাণ ও অন্যান্য কাজ	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৪০.০০	প্রযোজ্য নয়	২০-০৯-২০২৩	২০-১২-২০২৩	২৫-০৫-২০২৪
১৭	ইনস্টলেশন অফ সিঙ্গেল পয়েন্ট মুরিং (এসপিএম) উইথ ডাবল পাইপ লাইন প্রকল্প-২য় সংশোধিত	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩৫.০০	প্রযোজ্য নয়	-	-	-
১৮	মোংলা অয়েল ইনস্টলেশনের দক্ষিণ পাশের বাউন্ডারী ওয়াল নির্মাণ কাজ।	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৫০.০০	প্রযোজ্য নয়	১৫-১০-২০২৩	১৫-০১-২০২৪	১৫-০৬-২০২৪
১৯	মোংলা অয়েল ইনস্টলেশনের নদীর পাড়ে ওয়াচ টাওয়ার ওয়াল নির্মাণ কাজ।	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৩০.০০	প্রযোজ্য নয়	২৭-১১-২০২৩	২৭-০২-২০২৪	২৭-০৬-২০২৪
২০	মোংলা অয়েল ইনস্টলেশনের সম্মুখে ট্যাংকলরী শ্রমিকদের জন্য টয়লেট নির্মাণ কাজ।	প্যাকেজ	১	ওটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	১০.০০	প্রযোজ্য নয়	২৭-০৯-২০২৩	২৭-১২-২০২৩	২৭-০৩-২০২৪
২১	মোংলা অয়েল ইনস্টলেশনের প্রধান ফটকের সম্মুখে বক্স কালভার্ট ও ড্রেন নির্মাণ কাজ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	এমপিএল, পিওসিএল, জেওসিএল এর অর্থায়নে	৪০০.০০	প্রযোজ্য নয়	২৪-০৯-২০২৩	২০-১১-২০২৩	২৫-০৪-২০২৪
২২	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ব্রেদারভাল, পাম্পমটার সেট সরবরাহ, স্থাপন ও চালুকরণ।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৩০.০০	প্রযোজ্য নয়	২২-০২-২০২৪	২৬-০৫-২০২৪	২৬-১২-২০২৪
২৩	ইমার্জেসি পিওএল ডিপো, ঢাকা ক্যান্টনমেন্ট এর জন্য ফায়ার পাম্প ক্রয়।	প্যাকেজ	১	ওএসটিইটিএম	বিপিসি চেয়ারম্যান	বিপিসি'র অর্থ	৫০.০০	প্রযোজ্য নয়	২৫-০২-২০২৪	২৬-০৫-২০২৪	২৬-০১-২০২৫
কাজের মোট ক্রয়মূল্য							১১৫৮৪.০৩				

*Abedin*

Engr. S. M. Mishfaquul Abedin  
Jr. Operations Engineer (Engg.)  
Meghna Petroleum Limited  
58-59, Agrabad C/A, Ctg.

*Mogum*

Abu Shohadat Muhammad Sayeer  
Sr. Officer (Engineering)  
Meghna Petroleum Limited  
58-59 Agrabad C/A, Chattogram

*Shah*

Engr. Md. Sehel Rana  
Manager (Engg.)  
Meghna Petroleum Limited  
58-59, Agrabad C/A, Ctg.

*Shah*

Md. Shafiqur Rahman Talukder  
Asstt. General Manager (Engg.)  
Meghna Petroleum Limited  
58-59, Agrabad C/A, Chattogram.